Site Development, Soil Testing,
and Remediation for the
Meadows at Bailey Canyon

City of Sierra Madre

Presented by:

Aleks Giragosian, City Attorney
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Timeline:

5/5/2025

5/5/2025 - City staff resolves to impose soil testing as a
condition of a grading permit
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Timeline:

5/5/2025 1/9/2026

1/9/2026 - City issues tree removal permit to developer
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Timeline:

5/5/2025 1/9/2026 1/12/2026

1/12/2026 - Toll Bros. complete soil testing
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Timeline:

5/5/2025 1/9/2026 1/12/2026 1/15/2026

1/15-16/2026 - Toll Bros. accommodates Fire
Department training, while developer removes
onsite trees
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Timeline:

m 1/9/2026 1/12/2026 1/15/2026 1/20/2025

1/20/2026 - Toll Bros. completes additional soil test to
confirm exceedance at FS-2 area
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Timeline:

m 1/9/2026 1/12/2026 1/15/2026 1/20/2025 1/22/2026

1/22/2026 - Toll Bros. begins trenching for installation of
silt fence
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Timeline:

m‘m 1/12/2026 1/15/2026 1/20/2025 1/22/2026 1/27/2026

1/27/2026 - Hillman Consulting prepares soil
management plan

COLANTUONO
HIGHSMITH
2/25/2026 © 2026 Colantuono, Highsmith & Whatley, PC 8 WHATLEY,PC




Timeline:

5/5/2025 1/9/2026 1/12/2026 1/15/2026 1/20/2025 1/22/2026 1/27/2026 1/29/2026

1/29/2026 - City issues grading permit to developer
subject to soil remediation
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Timeline:

5/5/2025 1/9/2026 1/12/2026 1/15/2026 1/20/2025 1/22/2026 1/27/2026 1/29/2026

-

2/4/2026 - Group Delta completes review of Hillman
Consulting’s soil management plan; City issues
temporary construction fence permit to developer
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Timeline:

5/5/2025 1/9/2026 1/12/2026 1/15/2026 1/20/2025 1/22/2026 1/27/2026 1/29/2026

2/4/2026 2/5/2026

2/5/2026 - Toll Bros. begins construction on temporary
noise fence
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Timeline:

5/5/2025 1/9/2026 1/12/2026 1/15/2026 1/20/2025 1/22/2026 1/27/2026 1/29/2026

2/4/2026 2/5/2026 2/5/2026

2/5/2026 - Hillman Consulting revises the soil
management plan in response to Group Delta’s comments
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Timeline:

5/5/2025 1/9/2026 1/12/2026 1/15/2026 1/20/2025 1/22/2026 1/27/2026 1/29/2026

2/6/2026 - City provides Toll Bros. letter clarifying scope
of remediation
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Timeline:

5/5/2025 1/9/2026 1/12/2026 1/15/2026 1/20/2025 1/22/2026 1/27/2026 1/29/2026

2/4/2026 2/5/2026 m—‘ 2/6/2026 2/6/2025

2/6/2026 - Toll Bros. trenches site for temporary fencing
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Timeline:

5/5/2025 1/9/2026 1/12/2026 1/15/2026 1/20/2025 1/22/2026 1/27/2026 1/29/2026

2/4/2026 2/5/2026 2/5/2026 2/6/2026 2/6/2025 2/9/2026

2/9/2026 - Toll Bros. excavates and stockpiles
contaminated materials

COLANTUONO
HIGHSMITH
2/25/2026 © 2026 Colantuono, Highsmith & Whatley, PC 15 WHATLEY,PC




Timeline:

5/5/2025 1/9/2026 1/12/2026 1/15/2026 1/20/2025 1/22/2026 1/27/2026 1/29/2026

2/4/2026 2/5/2026 2/5/2026 2/6/2026 2/6/2025 2/9/2026 2/9/2026

2/9/2026 - Toll Bros. retests FS-2 area

COLANTUONO
HIGHSMITH
2/25/2026 © 2026 Colantuono, Highsmith & Whatley, PC 16 WHATLEY,PC




Timeline:

5/5/2025 1/9/2026 1/12/2026 1/15/2026 1/20/2025 1/22/2026 1/27/2026 1/29/2026

2/4/2026 2/5/2026 2/5/2026 2/6/2026 2/6/2025 2/9/2026 2/9/2026 2/12/2026

2/12/2026 - Toll Bros. removes soil and hauls to
Soil Safe of California facility in Adelanto, CA
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Timeline:

5/5/2025 1/9/2026 1/12/2026 1/15/2026 1/20/2025 1/22/2026 1/27/2026 1/29/2026

2/4/2026 2/5/2026 2/5/2026 2/6/2026 2/6/2025 2/9/2026 2/9/2026 2/12/2026 2/18/2026

2/18/2026 - Toll Bros. provides City with supplementary
soil sampling test results and the manifest of copies of
soil hauling.
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QUESTIONS?
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2/25/2026

THANKYOU

Aleks R. Giragosian
AGiragosian@chwlaw.us

www.chwlaw.us
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http://chwlaw.us/
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